
 

NHMS BUILDING COMMITTEE        November 24, 2014 

 

 

Minutes of the Regular Meeting of the Middle School Building Committee held at 8:15 AM, on Monday, November 24, 

2014 at the BOE Conference Room, 3
rd

 Floor Town Hall Annex, 5 Linsley Street, North Haven, CT. 

 

Members Present:  Goldie Adele,  Michael Brandt, Miriam Brody, Lou Coppola, Sr., Gary Johns (committee chairman), 

Bruce Morris, David Mikos, Walter Nester, Jr., Joseph Porto, Michelle Spader (committee secretary), and Dyann 

Vissicchio (committee vice chair) 

 

Members Absent:  None 

 

Also Present:  Phil Piazza, Kristine Carling, Jeff Donofrio, Edward J. Swinkoski, Phil Diana, Joe Costa and Mark 

McCarthy of Perkins Eastman, Graham Curtis of DTC, Karrie Kratz and Peter Adamowicz of Gilbane. 

 

Meeting called to order by Chairman Johns at 8:15 am. 

 

MINUTES 

 

After a brief discussion of the Minutes of the Regular Meeting held on November 10, 2014, Mr. Morris moved their 

acceptance, seconded by Mr. Nester. 

 

VOTE:  All in favor. 

 

Mr. Morris then made a motion to add the approval of the November 17, 2014, Special Meeting Minutes to the agenda, 

seconded by Mr. Nester. 

 

VOTE:  All in favor. 

 

After a brief discussion of the Minutes of the Special Meeting held on November 17, 2014, Mr. Morris moved their 

acceptance, seconded by Mr. Nester. 

 

VOTE:  All in favor. 

 

OLD BUSINESS  

 

None. 

 

NEW BUSINESS 

 

None. 

 

CORRESPONDENCE 

 

None. 

 

APPROVAL OF BUILDER’S RISK INSURANCE POLICY 

 

After a brief discussion of the three options (policies) for Builder’s Risk Insurance, it was decided that we accept the 

quote from Traveler’s in the amount of $95,381 which covers the full value of the property while it is under construction.   

 

A motion was then made by Mr. Morris to accept the quote from Traveler’s in the amount of $95,381, seconded by Mr. 

Brandt. 

 

Vote:  All in favor. 
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DISCUSSION AND VOTE ON VALUE ENGINEEING ITEMS FROM 

PERKINS EASTMAN AND GILBANCE CO. 

 

Ms. Kratz and Mr. Costa presented the Value Analysis Log, Cost Trend Log to Building Committee Members.  A lengthy 

discussion followed with committee members going over in detail every item on the Value Analysis Log.  Mr. Johns then 

asked committee members to vote on the items. 

 

A motion was made by Mr. Porto to accept Item D-1, seconded by Mr. Brandt. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Coppola to reject Item C-1 (a), seconded by Mr. Morris. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Porto to bid as an alternate Item C-1 (b), seconded by Mr. Brandt. 

 

VOTE:  All in favor. 

 

A motion was made by Ms. Vissicchio to table Item C-1 (c) until January 1, 2015, seconded by Ms. Spader. 

 

VOTE:  All in favor. 

 

 A motion was made by Ms. Vissicchio to reject Item C-1 (e), seconded by Ms. Spader. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Porto to bid as an alternate Item C-2 (a), seconded by Mr. Brandt. 

 

VOTE:  All in favor. 

 

A motion was made by Ms. Brody to accept Item C-2 (b), seconded by Mr. Brandt. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Brandt to table item C-2 (c) until January 1, 2015, seconded by Mr. Porto. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Coppola to reject Item C-3, seconded by Ms. Spader. 

 

VOTE:   All in favor except Mr. Porto. 

 

A motion was made by Mr. Morris to bid as an alternate Item C-4 (a-d), seconded by Mr. Adele. 

 

VOTE:  All in favor except Mr. Mikos. 

 

A motion was made by Ms. Vissicchio to reject Item C-5, seconded by Ms. Spader. 

 

VOTE:  All in favor. 

 

A motion was made by Ms. Spader to bid as an alternate Item C-6, seconded by Mr. Morris. 



 

. 
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All in favor except Mr. Mikos. 

 

 A motion was made by Ms. Spader to accept Item C-7, seconded by Ms. Vissicchio 

 

VOTE:  All in favor 

 

A motion was made by Ms. Spader to bid as an alternate Item C-8, seconded by Mr. Morris. 

 

VOTE:  All in favor except Mr. Mikos. 

 

A motion was made by Mr. Brandt to accept Item S-1, seconded by Mr. Porto. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Brandt to bid as an alternate Item S-2, seconded by Ms. Vissicchio. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Nester to accept Item S-3, seconded by Mr. Brandt. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Adele to accept Item BE-1, seconded by Ms. Spader 

 

VOTE:  All in favor except Mr. Porto. 

 

A motion was made by Ms. Spader to accept Item BE-2, seconded by Ms. Vissicchio. 

 

VOTE:  All in favor except Mr. Porto. 

 

A motion was made by Mr. Morris to accept BE-3 (a), seconded by Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to table Item BE-3 (b) until December 15, 2014, seconded by Mr. Brandt. 

 

VOTE:  All in favor. 

 

A motion was made by Ms. Spader to reject Item BE-4, seconded by Mr. Porto. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to accept Item BE-6, seconded by Mr. Porto. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to accept Item F-2, seconded by Mr. Adele. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Mikos to accept Item F-3, seconded by Mr. Morris. 
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VOTE:  All in favor. 

 

A motion was made by Mr. Morris to bid as an alternate Item SE-1 as a replacement not a refurbishment, seconded by Mr. 

Porto. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Nester to bid as an alternate Item SE-2(a,b,c,d,f), seconded by Mr. Morris. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to accept Item SE-3, seconded by Mr. Brandt. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Nester to accept Item SE-4, seconded by Mr. Morris. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Coppola to accept Item P-2, seconded by Mr. Morris. 

 

VOTE:  All in favor. 

 

A motion was made by Ms. Brody to accept Item P-3, seconded by Mr. Adele. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Porto to accept Item H-2, seconded by Mr. Goldie. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Adele to accept Item H-3, seconded by Mr. Morris. 

 

VOTE:  All in favor. 

 

A motion was made by Ms. Spader to bid as an alternate Item E-1(a,b), seconded by Mr. Morris. 

 

VOTE:  All in favor except Mr. Mikos. 

 

A motion was made by Mr. Nester to bid as an alternate Item E-2 (a) (b), seconded by Mr. Morris. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Porto to accept Item E-2 (c), seconded by Ms. Brody. 

 

VOTE:  All in favor.  

 

A motion was made by Ms. Spader to bid as an alternate Item E-3, seconded by Mr. Morris. 

 

VOTE:  All in favor. 

 

A motion was made by Ms. Spader to accept Item E-4, seconded by Mr. Morris. 



 

. 
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VOTE:  All in favor. 

 

A motion was made by Mr. Brandt to reject the item simplification of the roof structures-flat roofs, seconded by Mr. 

Morris. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to accept the item to relocate mechanical units from low roof to interior of building 

(reduce ductwork & unit configuration), seconded by Ms. Brody. 

 

VOTE:  All in favor. 

 

The next regular meeting of the building committee will be Monday, December 1, 2014. 

 

 

There being no further business to come before the Committee, Mr. Morris moved to adjourn at 10:30 am, seconded by 

Mr. Porto. 

 

VOTE:  All in favor. 


